

REQUEST 01 / HILLSIDE LIBRARY ENTRANCE

ZOMBIE INVASION PREP / EMERGENCY RESPONSE EXERCISE

CLASSROOM SIMULATION • OPERATIONS REQUEST

SITUATION

Thunderstorm runoff is crossing a library forecourt below a steep Pittsburgh hillside.

REQUEST

Keep shallow runoff away from the library entrance until the storm passes.

SITE INFORMATION

Runoff crosses a 24 ft frontage. A safe grass swale is available downhill; a possible fill staging area is 40 ft away.

CONDITIONS

68°F; rain expected; daylight.

REQUESTED TIME WINDOW

Complete within 2 hours of assignment. Delivery, setup and finishing count toward the time window.

OPERATIONAL CONSTRAINT

A 6 ft accessible entrance must remain open; do not send water toward neighboring property.

ESTIMATE TO SUBMIT

Bags and fill required • Time with 1 team • Time with 4 teams

Teams, people and equipment needed to meet the requested window

Use your measured rate and the common reference. State your chosen approach and assumptions; recommend a change if the request is impractical.

PLANNER: _____ **TEAM RATE:** _____

CLASSROOM EXERCISE — NOT A REAL DEPLOYMENT ORDER

REQUEST 02 / CREEKSIDE COMMUNITY CENTER

ZOMBIE INVASION PREP / EMERGENCY RESPONSE EXERCISE

CLASSROOM SIMULATION • OPERATIONS REQUEST

SITUATION

A slow creek rise may send shallow water toward a community center.

REQUEST

Protect the exposed side of the community center from a forecast shallow creek rise.

SITE INFORMATION

36 ft exposed frontage; water may reach 6 in depth. A possible filling area is 120 ft away.

CONDITIONS

60°F; showers; daylight.

REQUESTED TIME WINDOW

Complete within 4 hours of assignment. Delivery, setup and finishing count toward the time window.

OPERATIONAL CONSTRAINT

Protect the occupied building while preserving exits and a way for rainwater behind the barrier to drain.

ESTIMATE TO SUBMIT

Bags and fill required • Time with 1 team • Time with 4 teams

Teams, people and equipment needed to meet the requested window

Use your measured rate and the common reference. State your chosen approach and assumptions; recommend a change if the request is impractical.

PLANNER: _____ **TEAM RATE:** _____

CLASSROOM EXERCISE — NOT A REAL DEPLOYMENT ORDER

REQUEST 03 / SHELTER ACCESSIBLE ENTRY

ZOMBIE INVASION PREP / EMERGENCY RESPONSE EXERCISE

CLASSROOM SIMULATION • OPERATIONS REQUEST

SITUATION

A school shelter has runoff flowing across its main walkway.

REQUEST

Keep the school shelter entrance usable during the storm.

SITE INFORMATION

An 18 ft-long, 6 ft-wide walkway has runoff entering from both edges. A possible filling area is 60 ft away.

CONDITIONS

72°F; rain; daylight.

REQUESTED TIME WINDOW

Complete within 2 hours of assignment. Delivery, setup and finishing count toward the time window.

OPERATIONAL CONSTRAINT

Wheelchairs, families and emergency staff need continuous access.

ESTIMATE TO SUBMIT

Bags and fill required • Time with 1 team • Time with 4 teams

Teams, people and equipment needed to meet the requested window

Use your measured rate and the common reference. State your chosen approach and assumptions; recommend a change if the request is impractical.

PLANNER: _____ **TEAM RATE:** _____

CLASSROOM EXERCISE — NOT A REAL DEPLOYMENT ORDER

REQUEST 04 / COMMUNICATIONS TRAILER

ZOMBIE INVASION PREP / EMERGENCY RESPONSE EXERCISE

CLASSROOM SIMULATION • OPERATIONS REQUEST

SITUATION

A county communications trailer is operating in a low parking area.

REQUEST

Keep shallow surface runoff away from the communications trailer, or recommend a better location.

SITE INFORMATION

Trailer footprint 16 × 8 ft; runoff approaches its uphill long side and both ends. A potential filling area is 100 ft away.

CONDITIONS

70°F; storm approaching.

REQUESTED TIME WINDOW

Complete within 2 hours of assignment. Delivery, setup and finishing count toward the time window.

OPERATIONAL CONSTRAINT

Communications must stay operational. Vents, cables, access and a safe drainage outlet must remain clear.

ESTIMATE TO SUBMIT

Bags and fill required • Time with 1 team • Time with 4 teams

Teams, people and equipment needed to meet the requested window

Use your measured rate and the common reference. State your chosen approach and assumptions; recommend a change if the request is impractical.

PLANNER: _____ **TEAM RATE:** _____

CLASSROOM EXERCISE — NOT A REAL DEPLOYMENT ORDER

REQUEST 05 / UTILITY CABINET ON A HILL

ZOMBIE INVASION PREP / EMERGENCY RESPONSE EXERCISE

CLASSROOM SIMULATION • OPERATIONS REQUEST

SITUATION

Runoff from a steep street is approaching a closed utility cabinet.

REQUEST

Reduce shallow runoff approaching the utility cabinet while utility staff respond.

SITE INFORMATION

Exposed sides are 12 ft and 8 ft long. A possible fill site is 80 ft away.

CONDITIONS

65°F; rain within 45 minutes.

REQUESTED TIME WINDOW

Complete within 1 hours of assignment. Delivery, setup and finishing count toward the time window.

OPERATIONAL CONSTRAINT

Utility staff control the exclusion zone and all electrical work. Work must stop if the dry area becomes unsafe.

ESTIMATE TO SUBMIT

Bags and fill required • Time with 1 team • Time with 4 teams

Teams, people and equipment needed to meet the requested window

Use your measured rate and the common reference. State your chosen approach and assumptions; recommend a change if the request is impractical.

PLANNER: _____ **TEAM RATE:** _____

CLASSROOM EXERCISE — NOT A REAL DEPLOYMENT ORDER

REQUEST 06 / FIRE STATION APRON

ZOMBIE INVASION PREP / EMERGENCY RESPONSE EXERCISE

CLASSROOM SIMULATION • OPERATIONS REQUEST

SITUATION

A damaged drain is sending runoff toward a fire station bay.

REQUEST

Keep runoff out of the fire station bays and keep emergency vehicles moving.

SITE INFORMATION

A damaged drain affects a 48 ft stretch of apron. A second inlet may be usable after Public Works approval; fill staging is 180 ft away.

CONDITIONS

58°F; steady rain.

REQUESTED TIME WINDOW

Complete within 3 hours of assignment. Delivery, setup and finishing count toward the time window.

OPERATIONAL CONSTRAINT

A 14 ft vehicle exit must remain open. Do not block drainage openings.

ESTIMATE TO SUBMIT

Bags and fill required • Time with 1 team • Time with 4 teams

Teams, people and equipment needed to meet the requested window

Use your measured rate and the common reference. State your chosen approach and assumptions; recommend a change if the request is impractical.

PLANNER: _____ **TEAM RATE:** _____

CLASSROOM EXERCISE — NOT A REAL DEPLOYMENT ORDER

REQUEST 07 / BROKEN DRAIN AT A SCHOOL

ZOMBIE INVASION PREP / EMERGENCY RESPONSE EXERCISE

CLASSROOM SIMULATION • OPERATIONS REQUEST

SITUATION

A schoolyard inlet has collapsed after heavy rain.

REQUEST

Keep schoolyard runoff away from occupied areas until the collapsed inlet is repaired.

SITE INFORMATION

Runoff affects a 60 ft stretch. A grass drainage channel may accept diversion after approval; staging is 200 ft away.

CONDITIONS

74°F; humid; showers.

REQUESTED TIME WINDOW

Complete within 4 hours of assignment. Delivery, setup and finishing count toward the time window.

OPERATIONAL CONSTRAINT

The school stays occupied. Keep work zones separated from children and verify the receiving drainage capacity.

ESTIMATE TO SUBMIT

Bags and fill required • Time with 1 team • Time with 4 teams

Teams, people and equipment needed to meet the requested window

Use your measured rate and the common reference. State your chosen approach and assumptions; recommend a change if the request is impractical.

PLANNER: _____ **TEAM RATE:** _____

CLASSROOM EXERCISE — NOT A REAL DEPLOYMENT ORDER

REQUEST 08 / WATER-MAIN BREAK

ZOMBIE INVASION PREP / EMERGENCY RESPONSE EXERCISE

CLASSROOM SIMULATION • OPERATIONS REQUEST

SITUATION

A water-main break is sending shallow water across an EMS supply-room entrance.

REQUEST

Protect the EMS supply-room entrance until utility crews shut off the broken main.

SITE INFORMATION

30 ft of approach is exposed to shallow water; a possible fill area is 90 ft away.

CONDITIONS

50°F; daylight.

REQUESTED TIME WINDOW

Complete within 1.5 hours of assignment. Delivery, setup and finishing count toward the time window.

OPERATIONAL CONSTRAINT

Avoid undermined pavement. Compare temporary bagging with source control and relocating supplies.

ESTIMATE TO SUBMIT

Bags and fill required • Time with 1 team • Time with 4 teams

Teams, people and equipment needed to meet the requested window

Use your measured rate and the common reference. State your chosen approach and assumptions; recommend a change if the request is impractical.

PLANNER: _____ **TEAM RATE:** _____

CLASSROOM EXERCISE — NOT A REAL DEPLOYMENT ORDER

REQUEST 09 / EOC GENERATOR PAD

ZOMBIE INVASION PREP / EMERGENCY RESPONSE EXERCISE

CLASSROOM SIMULATION • OPERATIONS REQUEST

SITUATION

An emergency operations site generator is receiving shallow hillside runoff.

REQUEST

Keep an emergency-site generator operating safely through shallow hillside runoff.

SITE INFORMATION

Generator pad 10 × 8 ft; water approaches the uphill side and both ends. A potential fill area is 150 ft away.

CONDITIONS

82°F; humid; thunderstorms.

REQUESTED TIME WINDOW

Complete within 2 hours of assignment. Delivery, setup and finishing count toward the time window.

OPERATIONAL CONSTRAINT

The operator must retain fueling access, ventilation and electrical clearances. Relocation may be necessary.

ESTIMATE TO SUBMIT

Bags and fill required • Time with 1 team • Time with 4 teams

Teams, people and equipment needed to meet the requested window

Use your measured rate and the common reference. State your chosen approach and assumptions; recommend a change if the request is impractical.

PLANNER: _____ **TEAM RATE:** _____

CLASSROOM EXERCISE — NOT A REAL DEPLOYMENT ORDER

REQUEST 10 / BASEMENT WINDOW WELLS

ZOMBIE INVASION PREP / EMERGENCY RESPONSE EXERCISE

CLASSROOM SIMULATION • OPERATIONS REQUEST

SITUATION

Shallow runoff is collecting at three community-building window wells.

REQUEST

Reduce runoff entering three community-building basement window wells.

SITE INFORMATION

Each well has a 4 ft front and two 2 ft sides. A possible fill area is 50 ft away.

CONDITIONS

62°F; light rain.

REQUESTED TIME WINDOW

Complete within 3 hours of assignment. Delivery, setup and finishing count toward the time window.

OPERATIONAL CONSTRAINT

Keep emergency exits and ventilation usable; surface protection does not eliminate basement seepage.

ESTIMATE TO SUBMIT

Bags and fill required • Time with 1 team • Time with 4 teams

Teams, people and equipment needed to meet the requested window

Use your measured rate and the common reference. State your chosen approach and assumptions; recommend a change if the request is impractical.

PLANNER: _____ **TEAM RATE:** _____

CLASSROOM EXERCISE — NOT A REAL DEPLOYMENT ORDER

REQUEST 11 / LONG RIVERFRONT FRONTAGE

ZOMBIE INVASION PREP / EMERGENCY RESPONSE EXERCISE

CLASSROOM SIMULATION • OPERATIONS REQUEST

SITUATION

A riverfront storage site requests bags along a long exposed frontage.

REQUEST

Assess protection of the riverfront storage frontage and recommend an achievable response.

SITE INFORMATION

480 ft exposed frontage; forecast water depth 6 in. Possible fill staging is 300 ft away.

CONDITIONS

55°F; rain; daylight.

REQUESTED TIME WINDOW

Complete within 12 hours of assignment. Delivery, setup and finishing count toward the time window.

OPERATIONAL CONSTRAINT

Critical inventory can instead be relocated by adult crews. Compare bagging the whole frontage with targeted protection or relocation.

ESTIMATE TO SUBMIT

Bags and fill required • Time with 1 team • Time with 4 teams

Teams, people and equipment needed to meet the requested window

Use your measured rate and the common reference. State your chosen approach and assumptions; recommend a change if the request is impractical.

PLANNER: _____ **TEAM RATE:** _____

CLASSROOM EXERCISE — NOT A REAL DEPLOYMENT ORDER

REQUEST 12 / LOW ROAD CROSSING

ZOMBIE INVASION PREP / EMERGENCY RESPONSE EXERCISE

CLASSROOM SIMULATION • OPERATIONS REQUEST

SITUATION

A low road is forecast to have 18 in of moving water. Someone proposes a sandbag wall.

REQUEST

Assess whether sandbags can keep the road usable; recommend a safe emergency-access plan.

SITE INFORMATION

120 ft road crossing; forecast moving water depth 18 in. Possible fill staging is 100 ft away.

CONDITIONS

Storm forecast; visibility worsening.

REQUESTED TIME WINDOW

Complete within 2 hours of assignment. Delivery, setup and finishing count toward the time window.

OPERATIONAL CONSTRAINT

A dry detour exists. Nobody enters moving floodwater; the classroom barrier model is not a roadway flood defense design.

ESTIMATE TO SUBMIT

Bags and fill required • Time with 1 team • Time with 4 teams

Teams, people and equipment needed to meet the requested window

Use your measured rate and the common reference. State your chosen approach and assumptions; recommend a change if the request is impractical.

PLANNER: _____ **TEAM RATE:** _____

CLASSROOM EXERCISE — NOT A REAL DEPLOYMENT ORDER

REQUEST 13 / PARK TRAIL WASHOUT

ZOMBIE INVASION PREP / EMERGENCY RESPONSE EXERCISE

CLASSROOM SIMULATION • OPERATIONS REQUEST

SITUATION

A park trail edge lost soil during a storm.

REQUEST

Reduce additional runoff damage above a washed-out trail until the repair crew arrives.

SITE INFORMATION

Three damaged areas, each about 8 ft across; possible fill staging 160 ft away.

CONDITIONS

64°F; dry; daylight.

REQUESTED TIME WINDOW

Complete within 4 hours of assignment. Delivery, setup and finishing count toward the time window.

OPERATIONAL CONSTRAINT

The trail remains closed. The proposed treatment cannot serve as a replacement walking surface.

ESTIMATE TO SUBMIT

Bags and fill required • Time with 1 team • Time with 4 teams

Teams, people and equipment needed to meet the requested window

Use your measured rate and the common reference. State your chosen approach and assumptions; recommend a change if the request is impractical.

PLANNER: _____ **TEAM RATE:** _____

CLASSROOM EXERCISE — NOT A REAL DEPLOYMENT ORDER

REQUEST 14 / ROAD SHOULDER AFTER A STORM

ZOMBIE INVASION PREP / EMERGENCY RESPONSE EXERCISE

CLASSROOM SIMULATION • OPERATIONS REQUEST

SITUATION

Runoff is washing fine soil from a closed road shoulder.

REQUEST

Limit further surface erosion near a closed road shoulder pending inspection.

SITE INFORMATION

30 ft of affected shoulder; possible fill staging 250 ft away.

CONDITIONS

59°F; dry.

REQUESTED TIME WINDOW

Complete within 4 hours of assignment. Delivery, setup and finishing count toward the time window.

OPERATIONAL CONSTRAINT

Bags cannot support traffic or justify reopening the road. Public Works must approve any temporary treatment.

ESTIMATE TO SUBMIT

Bags and fill required • Time with 1 team • Time with 4 teams

Teams, people and equipment needed to meet the requested window

Use your measured rate and the common reference. State your chosen approach and assumptions; recommend a change if the request is impractical.

PLANNER: _____ **TEAM RATE:** _____

CLASSROOM EXERCISE — NOT A REAL DEPLOYMENT ORDER

REQUEST 15 / LANDSLIDE AT A HILLSIDE STREET

ZOMBIE INVASION PREP / EMERGENCY RESPONSE EXERCISE

CLASSROOM SIMULATION • OPERATIONS REQUEST

SITUATION

Cracks and a small slide appear above a hillside street. A resident requests bags to hold the slope.

REQUEST

Assess a resident request to use sandbags to hold a cracked hillside in place.

SITE INFORMATION

Four affected slope sections, each 25 ft across; dry staging 200 ft outside the exclusion zone.

CONDITIONS

Wet slope; more rain forecast.

REQUESTED TIME WINDOW

Complete within 3 hours of assignment. Delivery, setup and finishing count toward the time window.

OPERATIONAL CONSTRAINT

No entry into the slide zone. Distinguish surface runoff control from actual slope stabilization.

ESTIMATE TO SUBMIT

Bags and fill required • Time with 1 team • Time with 4 teams

Teams, people and equipment needed to meet the requested window

Use your measured rate and the common reference. State your chosen approach and assumptions; recommend a change if the request is impractical.

PLANNER: _____ **TEAM RATE:** _____

CLASSROOM EXERCISE — NOT A REAL DEPLOYMENT ORDER

REQUEST 16 / SMALL CULVERT APPROACH

ZOMBIE INVASION PREP / EMERGENCY RESPONSE EXERCISE

CLASSROOM SIMULATION • OPERATIONS REQUEST

SITUATION

Runoff is eroding a closed culvert approach while a repair crew is en route.

REQUEST

Reduce additional erosion at the culvert approach while awaiting permanent repair.

SITE INFORMATION

Two affected areas, each 15 ft across; possible fill staging 220 ft away.

CONDITIONS

61°F; showers.

REQUESTED TIME WINDOW

Complete within 4 hours of assignment. Delivery, setup and finishing count toward the time window.

OPERATIONAL CONSTRAINT

Keep the culvert opening clear and the approach closed. Avoid backing water upstream.

ESTIMATE TO SUBMIT

Bags and fill required • Time with 1 team • Time with 4 teams

Teams, people and equipment needed to meet the requested window

Use your measured rate and the common reference. State your chosen approach and assumptions; recommend a change if the request is impractical.

PLANNER: _____ **TEAM RATE:** _____

CLASSROOM EXERCISE — NOT A REAL DEPLOYMENT ORDER

REQUEST 17 / CREEK BANK BESIDE A BALLFIELD

ZOMBIE INVASION PREP / EMERGENCY RESPONSE EXERCISE

CLASSROOM SIMULATION • OPERATIONS REQUEST

SITUATION

A closed ballfield has a small creek-bank scour area.

REQUEST

Assess temporary protection of three scour areas beside a closed ballfield.

SITE INFORMATION

Three affected areas, each 12 ft across; dry fill staging 280 ft away.

CONDITIONS

70°F; dry.

REQUESTED TIME WINDOW

Complete within 4 hours of assignment. Delivery, setup and finishing count toward the time window.

OPERATIONAL CONSTRAINT

No work in the creek or at the unstable bank edge. A professional crew must handle permanent stabilization.

ESTIMATE TO SUBMIT

Bags and fill required • Time with 1 team • Time with 4 teams

Teams, people and equipment needed to meet the requested window

Use your measured rate and the common reference. State your chosen approach and assumptions; recommend a change if the request is impractical.

PLANNER: _____ **TEAM RATE:** _____

CLASSROOM EXERCISE — NOT A REAL DEPLOYMENT ORDER

REQUEST 18 / SHELTER CLEANING-WATER BASIN

ZOMBIE INVASION PREP / EMERGENCY RESPONSE EXERCISE

CLASSROOM SIMULATION • OPERATIONS REQUEST

SITUATION

A shelter needs a temporary rainwater collection area for adult-managed cleaning.

REQUEST

Assess a temporary lined collection basin for adult-managed cleaning water.

SITE INFORMATION

Suggested inside footprint 12 × 8 ft on flat ground; requested depth up to 0.5 ft; possible fill staging 80 ft away.

CONDITIONS

68°F; rain forecast.

REQUESTED TIME WINDOW

Complete within 4 hours of assignment. Delivery, setup and finishing count toward the time window.

OPERATIONAL CONSTRAINT

Water is NON-POTABLE. Set a sensible operating depth with freeboard and overflow; rainfall supply is uncertain.

ESTIMATE TO SUBMIT

Bags and fill required • Time with 1 team • Time with 4 teams

Teams, people and equipment needed to meet the requested window

Use your measured rate and the common reference. State your chosen approach and assumptions; recommend a change if the request is impractical.

PLANNER: _____ **TEAM RATE:** _____

CLASSROOM EXERCISE — NOT A REAL DEPLOYMENT ORDER

REQUEST 19 / OVERSIZED RAINWATER REQUEST

ZOMBIE INVASION PREP / EMERGENCY RESPONSE EXERCISE

CLASSROOM SIMULATION • OPERATIONS REQUEST

SITUATION

A shelter asks for a deep rainwater basin on a paved lot.

REQUEST

Evaluate the requested rainwater basin and recommend a workable storage plan.

SITE INFORMATION

Requested inside footprint 30 × 20 ft and water depth 2 ft; ground-level paved site; possible fill staging 300 ft away.

CONDITIONS

80°F; humid; storm soon.

REQUESTED TIME WINDOW

Complete within 12 hours of assignment. Delivery, setup and finishing count toward the time window.

OPERATIONAL CONSTRAINT

There is no approved deep-basin design. Calculate the water load and compare smaller basins or approved containers.

ESTIMATE TO SUBMIT

Bags and fill required • Time with 1 team • Time with 4 teams

Teams, people and equipment needed to meet the requested window

Use your measured rate and the common reference. State your chosen approach and assumptions; recommend a change if the request is impractical.

PLANNER: _____ **TEAM RATE:** _____

CLASSROOM EXERCISE — NOT A REAL DEPLOYMENT ORDER

REQUEST 20 / CLINIC SANITATION COLLECTION

ZOMBIE INVASION PREP / EMERGENCY RESPONSE EXERCISE

CLASSROOM SIMULATION • OPERATIONS REQUEST

SITUATION

A temporary clinic needs an adult-managed non-potable water reserve.

REQUEST

Assess a small adult-managed non-potable water reserve for a temporary clinic.

SITE INFORMATION

Suggested inside footprint 10 × 10 ft and depth 0.25 ft; fill staging 300 ft away via a dry level pedestrian route.

CONDITIONS

63°F; light rain.

REQUESTED TIME WINDOW

Complete within 3 hours of assignment. Delivery, setup and finishing count toward the time window.

OPERATIONAL CONSTRAINT

No vehicle fits the last 300 ft. Water is not for drinking or handwashing; compare collection with delivered containers.

ESTIMATE TO SUBMIT

Bags and fill required • Time with 1 team • Time with 4 teams

Teams, people and equipment needed to meet the requested window

Use your measured rate and the common reference. State your chosen approach and assumptions; recommend a change if the request is impractical.

PLANNER: _____ **TEAM RATE:** _____

CLASSROOM EXERCISE — NOT A REAL DEPLOYMENT ORDER

REQUEST 21 / SHELTER TARP FLOOR

ZOMBIE INVASION PREP / EMERGENCY RESPONSE EXERCISE

CLASSROOM SIMULATION • OPERATIONS REQUEST

SITUATION

A dry shelter staging area needs a plastic ground cover held against light wind.

REQUEST

Hold a ground-cover tarp in place for a dry shelter staging area.

SITE INFORMATION

Ground-cover footprint 20 × 12 ft; potential fill staging 60 ft away.

CONDITIONS

66°F; light wind; dry.

REQUESTED TIME WINDOW

Complete within 1 hours of assignment. Delivery, setup and finishing count toward the time window.

OPERATIONAL CONSTRAINT

This is ground cover, not an overhead shelter. Keep edges out of accessible walking routes.

ESTIMATE TO SUBMIT

Bags and fill required • Time with 1 team • Time with 4 teams

Teams, people and equipment needed to meet the requested window

Use your measured rate and the common reference. State your chosen approach and assumptions; recommend a change if the request is impractical.

PLANNER: _____ **TEAM RATE:** _____

CLASSROOM EXERCISE — NOT A REAL DEPLOYMENT ORDER

REQUEST 22 / TEMPORARY PRIVACY PARTITIONS

ZOMBIE INVASION PREP / EMERGENCY RESPONSE EXERCISE

CLASSROOM SIMULATION • OPERATIONS REQUEST

SITUATION

A shelter needs privacy screens on an approved indoor frame system.

REQUEST

Plan supplementary ballast for approved shelter privacy-screen frames.

SITE INFORMATION

Six approved base stations; supervisor requests two bags per station. Possible fill staging 80 ft from the entrance.

CONDITIONS

Indoor use; dry route.

REQUESTED TIME WINDOW

Complete within 1 hours of assignment. Delivery, setup and finishing count toward the time window.

OPERATIONAL CONSTRAINT

Only the rated frame system may be used; keep exits open and protect the floor.

ESTIMATE TO SUBMIT

Bags and fill required • Time with 1 team • Time with 4 teams

Teams, people and equipment needed to meet the requested window

Use your measured rate and the common reference. State your chosen approach and assumptions; recommend a change if the request is impractical.

PLANNER: _____ **TEAM RATE:** _____

CLASSROOM EXERCISE — NOT A REAL DEPLOYMENT ORDER

REQUEST 23 / MOBILE CHARGING TENT

ZOMBIE INVASION PREP / EMERGENCY RESPONSE EXERCISE

CLASSROOM SIMULATION • OPERATIONS REQUEST

SITUATION

A shelter requests supplementary ballast for an approved charging tent.

REQUEST

Plan supplementary ballast for an approved mobile charging tent.

SITE INFORMATION

Eight approved ballast stations; site supervisor requests four bags per station. Potential fill staging 150 ft away.

CONDITIONS

76°F; light wind now; thunderstorms later.

REQUESTED TIME WINDOW

Complete within 2 hours of assignment. Delivery, setup and finishing count toward the time window.

OPERATIONAL CONSTRAINT

The manufacturer still controls anchoring. Sandbag quantities do not establish a wind rating; plan indoor shelter for thunderstorms.

ESTIMATE TO SUBMIT

Bags and fill required • Time with 1 team • Time with 4 teams

Teams, people and equipment needed to meet the requested window

Use your measured rate and the common reference. State your chosen approach and assumptions; recommend a change if the request is impractical.

PLANNER: _____ **TEAM RATE:** _____

CLASSROOM EXERCISE — NOT A REAL DEPLOYMENT ORDER

REQUEST 24 / EMERGENCY WAYFINDING SIGNS

ZOMBIE INVASION PREP / EMERGENCY RESPONSE EXERCISE

CLASSROOM SIMULATION • OPERATIONS REQUEST

SITUATION

Temporary signs are needed at an emergency assistance site.

REQUEST

Place temporary wayfinding signs throughout an emergency assistance site.

SITE INFORMATION

Ten approved stands; supervisor requests two bags per stand. Signs extend along a 600 ft pedestrian route; possible fill staging at the midpoint.

CONDITIONS

45°F; dusk begins in one hour.

REQUESTED TIME WINDOW

Complete within 1.5 hours of assignment. Delivery, setup and finishing count toward the time window.

OPERATIONAL CONSTRAINT

The route stays accessible. Allow time for distributed placement and checking visibility.

ESTIMATE TO SUBMIT

Bags and fill required • Time with 1 team • Time with 4 teams

Teams, people and equipment needed to meet the requested window

Use your measured rate and the common reference. State your chosen approach and assumptions; recommend a change if the request is impractical.

PLANNER: _____ **TEAM RATE:** _____

CLASSROOM EXERCISE — NOT A REAL DEPLOYMENT ORDER

REQUEST 25 / DEBRIS-SORTING TARP

ZOMBIE INVASION PREP / EMERGENCY RESPONSE EXERCISE

CLASSROOM SIMULATION • OPERATIONS REQUEST

SITUATION

Public works is sorting clean storm debris on a closed paved area.

REQUEST

Hold down a debris-sorting ground tarp before Public Works begins sorting.

SITE INFORMATION

Ground tarp footprint 40 × 20 ft; possible fill staging 200 ft away.

CONDITIONS

58°F; breezy; daylight.

REQUESTED TIME WINDOW

Complete within 2 hours of assignment. Delivery, setup and finishing count toward the time window.

OPERATIONAL CONSTRAINT

Adult crews inspect debris and the site. Tarp ballast is not hazardous-material containment.

ESTIMATE TO SUBMIT

Bags and fill required • Time with 1 team • Time with 4 teams

Teams, people and equipment needed to meet the requested window

Use your measured rate and the common reference. State your chosen approach and assumptions; recommend a change if the request is impractical.

PLANNER: _____ **TEAM RATE:** _____

CLASSROOM EXERCISE — NOT A REAL DEPLOYMENT ORDER

REQUEST 26 / POTENTIALLY CONTAMINATED RUNOFF

ZOMBIE INVASION PREP / EMERGENCY RESPONSE EXERCISE

CLASSROOM SIMULATION • OPERATIONS REQUEST

SITUATION

Responders report runoff from an unknown spill approaching a storm inlet.

REQUEST

Assess temporary protection of a storm inlet from potentially contaminated runoff.

SITE INFORMATION

50 ft threatened boundary; potential clean-zone fill staging 100 ft away.

CONDITIONS

60°F; rain in one hour.

REQUESTED TIME WINDOW

Complete within 1 hours of assignment. Delivery, setup and finishing count toward the time window.

OPERATIONAL CONSTRAINT

Planning only: hazardous-material responders authorize all work, containment destinations and PPE. Students never handle contamination.

ESTIMATE TO SUBMIT

Bags and fill required • Time with 1 team • Time with 4 teams

Teams, people and equipment needed to meet the requested window

Use your measured rate and the common reference. State your chosen approach and assumptions; recommend a change if the request is impractical.

PLANNER: _____ **TEAM RATE:** _____

CLASSROOM EXERCISE — NOT A REAL DEPLOYMENT ORDER

REQUEST 27 / FLOODED MAINTENANCE YARD

ZOMBIE INVASION PREP / EMERGENCY RESPONSE EXERCISE

CLASSROOM SIMULATION • OPERATIONS REQUEST

SITUATION

Water from a maintenance yard may contain oil and other contaminants.

REQUEST

Assess clean-side protection around a flooded maintenance yard.

SITE INFORMATION

80 ft affected boundary; possible clean staging 250 ft away.

CONDITIONS

57°F; rain; fading daylight.

REQUESTED TIME WINDOW

Complete within 4 hours of assignment. Delivery, setup and finishing count toward the time window.

OPERATIONAL CONSTRAINT

Water may contain oil or other contaminants. Trained responders control entry, compatible materials, recovery and disposal.

ESTIMATE TO SUBMIT

Bags and fill required • Time with 1 team • Time with 4 teams

Teams, people and equipment needed to meet the requested window

Use your measured rate and the common reference. State your chosen approach and assumptions; recommend a change if the request is impractical.

PLANNER: _____ **TEAM RATE:** _____

CLASSROOM EXERCISE — NOT A REAL DEPLOYMENT ORDER

REQUEST 28 / SAND DELIVERY ON A CLOSED HILL

ZOMBIE INVASION PREP / EMERGENCY RESPONSE EXERCISE

CLASSROOM SIMULATION • OPERATIONS REQUEST

SITUATION

A school on a steep street needs diversion, but the sand truck cannot climb the closed route.

REQUEST

Keep hillside school runoff away from occupied areas despite difficult delivery access.

SITE INFORMATION

90 ft affected frontage; nearest approved sand drop is 600 ft away. The final pedestrian route is dry but uphill.

CONDITIONS

73°F; dry now; rain later.

REQUESTED TIME WINDOW

Complete within 4 hours of assignment. Delivery, setup and finishing count toward the time window.

OPERATIONAL CONSTRAINT

The delivery truck cannot reach the school. The earliest sand drop is 1 hour after assignment; propose a safe last-mile plan.

ESTIMATE TO SUBMIT

Bags and fill required • Time with 1 team • Time with 4 teams

Teams, people and equipment needed to meet the requested window

Use your measured rate and the common reference. State your chosen approach and assumptions; recommend a change if the request is impractical.

PLANNER: _____ **TEAM RATE:** _____

CLASSROOM EXERCISE — NOT A REAL DEPLOYMENT ORDER

REQUEST 29 / OVERNIGHT SUPPLY DEPOT

ZOMBIE INVASION PREP / EMERGENCY RESPONSE EXERCISE

CLASSROOM SIMULATION • OPERATIONS REQUEST

SITUATION

A dry supply depot has time to protect one exposed side before a forecast shallow rise.

REQUEST

Protect the exposed side of a supply depot before the forecast shallow rise.

SITE INFORMATION

120 ft frontage; forecast water depth 6 in; possible fill staging 240 ft away.

CONDITIONS

48°F; drizzle; work extends into darkness.

REQUESTED TIME WINDOW

Complete within 12 hours of assignment. Delivery, setup and finishing count toward the time window.

OPERATIONAL CONSTRAINT

This may require overnight work. Fill must be delivered; include lights, meals, rotation and verified power.

ESTIMATE TO SUBMIT

Bags and fill required • Time with 1 team • Time with 4 teams

Teams, people and equipment needed to meet the requested window

Use your measured rate and the common reference. State your chosen approach and assumptions; recommend a change if the request is impractical.

PLANNER: _____ **TEAM RATE:** _____

CLASSROOM EXERCISE — NOT A REAL DEPLOYMENT ORDER

REQUEST 30 / TWO SITES, ONE WORKFORCE

ZOMBIE INVASION PREP / EMERGENCY RESPONSE EXERCISE

CLASSROOM SIMULATION • OPERATIONS REQUEST

SITUATION

A shelter entrance and an empty recreation building both request protection.

REQUEST

Prioritize and plan protection at two sites sharing the same response resources.

SITE INFORMATION

Shelter: 30 ft affected entrance approach. Empty recreation building: 60 ft frontage, forecast water depth 6 in. Potential fill staging is 100 ft from shelter and 400 ft from recreation building.

CONDITIONS

69°F; storms approaching.

REQUESTED TIME WINDOW

Shelter: within 1 hour. Recreation building: within 3 hours. Delivery, setup and finishing count toward the time window.

OPERATIONAL CONSTRAINT

Shelter request is due in 1 hour; recreation request in 3 hours. Protect people and essential access before empty property.

ESTIMATE TO SUBMIT

Bags and fill required • Time with 1 team • Time with 4 teams

Teams, people and equipment needed to meet the requested window

Use your measured rate and the common reference. State your chosen approach and assumptions; recommend a change if the request is impractical.

PLANNER: _____ **TEAM RATE:** _____

CLASSROOM EXERCISE — NOT A REAL DEPLOYMENT ORDER