

INCIDENT UPDATES 01–04

UPDATE 01 / DELIVERY SLIPS

The first needed sand delivery will arrive 90 minutes later than your plan. Rebuild your schedule, choose work possible before delivery, and decide whether the priority needs to change.

Revise your resources, staffing, schedule, worker support and operational decision. Show what changes and why.

UPDATE 02 / TRUCK ACCESS DENIED

The truck cannot reach your filling site. Its nearest approved drop is 600 ft away on a dry level route. Plan fill transfer or move filling; account for people and equipment.

Revise your resources, staffing, schedule, worker support and operational decision. Show what changes and why.

UPDATE 03 / LAST 300 FEET ON FOOT

Vehicle access ends 300 ft before the final position. Only wheelbarrows fit beyond that point. Recalculate trips and assign operators without double-counting.

Revise your resources, staffing, schedule, worker support and operational decision. Show what changes and why.

UPDATE 04 / WORKERS LEAVE

Four listed workers become unavailable immediately. If your card has only four, no production team remains. Revise priorities, request help or suspend deployment.

Revise your resources, staffing, schedule, worker support and operational decision. Show what changes and why.

INCIDENT UPDATES 05–08

UPDATE 05 / EQUIPPED VOLUNTEERS

Eight trained adult volunteers arrive in one hour with basic PPE but no tools. Determine what useful jobs they can do and what additional resources actually improve throughput.

Revise your resources, staffing, schedule, worker support and operational decision. Show what changes and why.

UPDATE 06 / VOLUNTEERS WITHOUT PPE

Eight volunteers arrive now with no gloves or safety glasses. Do not count them in production until equipped. Assign safe support work or request PPE and give an arrival time.

Revise your resources, staffing, schedule, worker support and operational decision. Show what changes and why.

UPDATE 07 / BROKEN SHOVELS

Two shovels fail; if fewer than two were available, all fail. Reorganize work and show how the new tool bottleneck changes the plan.

Revise your resources, staffing, schedule, worker support and operational decision. Show what changes and why.

UPDATE 08 / HOTTER CONDITIONS

Temperature rises to 90°F with humid conditions. Use the difficult factor instead of the normal factor for remaining production. Revise rest, shade and water supply; consider suspension.

Revise your resources, staffing, schedule, worker support and operational decision. Show what changes and why.

INCIDENT UPDATES 09–12

UPDATE 09 / RAIN ARRIVES EARLY

Heavy rain starts one hour earlier than forecast. Shorten the deadline by one hour; if no time remains, state a safe fallback. Do not continue into moving water.

Revise your resources, staffing, schedule, worker support and operational decision. Show what changes and why.

UPDATE 10 / DARKNESS

Daylight ends in 45 minutes. You have no powered work lights allocated. Request lighting and power with an arrival time, shorten the mission, or stop safely.

Revise your resources, staffing, schedule, worker support and operational decision. Show what changes and why.

UPDATE 11 / ACCESSIBLE DOORWAY

A 6 ft accessible doorway must stay open through your proposed layout. Redraw a safe diversion route and re-estimate materials; do not simply omit bags and claim equal protection.

Revise your resources, staffing, schedule, worker support and operational decision. Show what changes and why.

UPDATE 12 / VEHICLE ROUTE

A 14 ft emergency vehicle lane must remain clear. Change placement, stockpiles and transport routes; identify who controls access.

Revise your resources, staffing, schedule, worker support and operational decision. Show what changes and why.

INCIDENT UPDATES 13–16

UPDATE 13 / SHORT SAND SUPPLY

Only 75% of the planned fill arrives. Calculate supported bags, choose a reduced mission and explain what cannot be protected.

Revise your resources, staffing, schedule, worker support and operational decision. Show what changes and why.

UPDATE 14 / SECOND PRIORITY

An occupied shelter now needs a 20 ft narrow two-layer diversion line 400 ft from your site. Share the current resources and explain which mission takes priority.

Revise your resources, staffing, schedule, worker support and operational decision. Show what changes and why.

UPDATE 15 / WHEELBARROW LOSS

One wheelbarrow is unavailable; if none was listed, the utility cart becomes unavailable instead. If neither exists, the approved pickup route closes. Develop a different movement plan.

Revise your resources, staffing, schedule, worker support and operational decision. Show what changes and why.

UPDATE 16 / WATER SHORTAGE

Only half your planned drinking-water stock is available. Arrange safe resupply, reduce staffing duration or suspend physical work; changing math alone does not supply water.

Revise your resources, staffing, schedule, worker support and operational decision. Show what changes and why.

INCIDENT UPDATES 17–20

UPDATE 17 / PUBLIC WORKS DELAY

Public Works offers one additional cart and two shovels, but they arrive in two hours. Compare a wait-and-work plan with immediate reduced deployment.

Revise your resources, staffing, schedule, worker support and operational decision. Show what changes and why.

UPDATE 18 / PRIORITY CHANGES

Emergency management now prioritizes people and accessible exits over property protection. State which parts of your mission remain useful and redirect resources.

Revise your resources, staffing, schedule, worker support and operational decision. Show what changes and why.

UPDATE 19 / DRAINAGE DESTINATION FAILS

Your receiving drain, swale or overflow area is unavailable. For an infrastructure card, its approved placement route is unavailable. Obtain a new approved location before claiming a workable plan.

Revise your resources, staffing, schedule, worker support and operational decision. Show what changes and why.

UPDATE 20 / REQUEST EXCEEDS STOCK

Command asks you to double the proposed structure with no new stock or deadline extension. Estimate the gap and offer a feasible reduced alternative.

Revise your resources, staffing, schedule, worker support and operational decision. Show what changes and why.

INCIDENT UPDATES 21–24

UPDATE 21 / PPE INVENTORY ERROR

Four basic PPE sets were counted twice. Recalculate the equipped workforce; request replacements and plan safe work until they arrive.

Revise your resources, staffing, schedule, worker support and operational decision. Show what changes and why.

UPDATE 22 / ROUTE SLOWS DOWN

The approved movement route becomes slower but remains safe. Double cart/wheelbarrow cycle time; if carrying by hand, use the difficult factor for remaining work. Rebuild the staffing and schedule.

Revise your resources, staffing, schedule, worker support and operational decision. Show what changes and why.

UPDATE 23 / BETTER ALTERNATIVE ARRIVES

In one hour a qualified crew can provide an approved alternative: drainage repair for water scenarios, containers for basins, rated anchors for infrastructure, or stabilization/containment equipment for other cases. Compare partial bagging with changing the mission.

Revise your resources, staffing, schedule, worker support and operational decision. Show what changes and why.

UPDATE 24 / STOP FOR LIGHTNING

Thunder is heard. All outdoor work stops and workers shelter indoors. Teacher supplies a 45-minute lost-time allowance for classroom calculations; actual restart follows school weather policy. Revise schedule and decision.

Revise your resources, staffing, schedule, worker support and operational decision. Show what changes and why.